
MINUTES

CALIFORNIA TRANSPORTATION COMMISSION

September 29-30, 1999
Oakland, California

The meeting of the California Transportation Commission was called to order at 1:35 p.m. on
September 29, 1999 at the Bay Area Rapid Transit District Board Meeting Room, 800 Madison
Avenue, Oakland, California.

The Commissioners’ attendance was as follows:

Members Present: Edward Sylvester, Chairman
Dana Reed, Vice Chairman
Robert Abernethy
Jeremiah Hallisey
James Kellogg
Roger Kozberg
Robert Wolf

Members Absent: Esteban Torres
Senator Betty Karnette, Ex-Officio
Assemblyman Tom Torlakson, Ex-Officio

The meeting recessed at 4:30 p.m. and reconvened on September 30, 1999 at 8:40 a.m.  The
Commissioners’ attendance was as follows:

Members Present: Edward Sylvester, Chairman
Dana Reed, Vice Chairman
Robert Abernethy
Jeremiah Hallisey
Jim Kellogg
Robert Wolf
Assemblyman Tom Torlakson, Ex-Officio, arrived at 9:15 a.m.

Members Absent: Roger Kozberg
Esteban Torres
Senator Betty Karnette, Ex-Officio

NOV 03 1999
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1.      GENERAL MATTERS

1.(1) Approval of Minutes for August 18-19, 1999 Meeting

The August 18-19, 1999 minutes were presented for approval.  Vice Chairman Reed moved to
approve the minutes.  Commissioner Kozberg seconded the motion which carried 7-0
(Commissioner Torres was absent).

1.(2) Commissioners’ Meetings for Compensation

Executive Director Remen presented the Lists of Meetings for Compensation for August and
for September 1999.  Vice Chairman Reed moved to approve the Lists.  Commissioner
Kozberg seconded the motion which carried 7-0(Commissioner Torres was absent).

1.(3) Consent Calendar

Deputy Director for Transit Robert Chung reviewed the following changes to the Consent
Calendar:

• Item 2.4b Resolutions of Necessity #C-17869, C-17872, C-17873, C-17878, C-
17887, and C-17891 were withdrawn by Caltrans prior to the meeting.

• Item 2.4 b Resolutions of Necessity #C-17858, C-17861, C-17864, C-17868, C-
17888, and C-17889 had various technical amendments to the book item
descriptions.

Deputy Director Chung also noted that Item 2.5b.(1) STIP projects on the State Highway was
pulled off consent for separate discussion and vote.

Jim Nicholas, Caltrans, reviewed Potential Consent Calendar Item 2.5b.(3) and recommended
that it be added to the Consent Calendar.  The Commission accepted the recommendation.

Commissioner Abernethy reported that he was abstaining from any discussion or vote concerning
Item 2.4b.  Chairman Sylvester asked that Item 2.4b be pulled from the Consent Calendar for
separate discussion and vote.

Commissioner Kozberg moved to approve the Consent Calendar as amended.  Commissioner
Wolf seconded the motion which carried 5-0 (Commissioners Hallisey, Kellogg, and Torres were
absent).
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1.(4) Commission Reports

Commissioner Reed reported on his meeting with Caltrans District 7 Director Bob Sassaman
and noted that Ride Share Week would start on Monday, October 4, 1999.

BART General Manager Tom Margro welcomed the Commissioners and thanked them for their
support of BART programs.

Commissioner Kozberg reported on the AAC meeting and thanked the AAC for their participation
in the Harrison Street property negotiations.  He also reported on his meeting with Bob Sassaman
to discuss the I-105 corridor.

Commissioner Wolf discussed his testimony at the Assembly Select Committee on the Alameda
Corridor East and discussed rail carriers participating in funding.

Chairman Sylvester noted that Commissioner Torres had spent the week in Washington D. C.
with Secretary Contreras-Sweet and Caltrans Director Medina and would report on his trip when
he returned.

Executive Director Remen introduced the Commission’s new Deputy Director for Project Delivery
Stephen Maller.  He also reviewed the draft 2000 Commission Meeting Schedule.  Commissioner
Wolf moved to approve the schedule and direct staff to distribute the adopted meeting schedule to
all interested parties and post it on the internet.  Commissioner Kellogg seconded the motion
which carried 7-0 (Commissioner Torres was absent).

ACTION:  R. Remen/M. Filbert

1.(5) Business, Transportation and Housing Agency Report

John Ferrera, Business, Transportation, and Housing Agency, reported on Secretary Contreras-
Sweet’s trip to Washington, D. C.

Assemblyman Tom Torlakson discussed AB 1012 and discussed the federal obligational
authority redistribution.

1.(6) Caltrans Report

Jim Roberts, Caltrans, introduced Acting Deputy for Finance Bill Evans and Acting Chief of
Budgets Leslie Campbell.  He also discussed the contract award for the west span of the Oakland
Bay Bridge; groundbreaking for the Truckee Bypass project; and bridge reinforcement.



CTC MEETING MINUTES September 29-30, 1999

Page 4

1.(7) Regional Agencies Report

Regional Agencies Moderator Vic Kamhi reported on the items discussed at the Regional
Agencies meeting and noted he would present their concerns when the agenda items were
discussed.  He also noted that it would be helpful to have the STIP amendments posted on the
Internet.

1.(8) Presentation on Bay Area Transportation Issues

MTC representatives Therese McMillan, Chris Brittle, and Steve Heminger discussed
Bay Area Transportation Issues.

The following action items resulted from the presentation:

• Provide disaggregated data to better reflect actual congestion in individual
corridors or key corridors as opposed to Bay Area general statistics

ACTION:  T. McMillan

• Consider as a means of making transit operations more affordable the
possibility of full cost recovery for fares using user subsidies where
appropriate.

ACTION:  T. McMillan

Assemblyman Torlakson expressed appreciation for the presentation and noted that
California could not pave its way out of traffic problems.  He also discussed a hearing
on Bay Area Intermodal Lines scheduled for November.
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2.      PROJECT BUSINESS MATTERS

2.1 Program Amendments/Project Approvals

2.1a. STIP Amendments for Action

2.1a.(1) STIP Amendment 98S-47 - Action
Programs $2,182,000 in State-only funds for six new
rehabilitation projects (Capitola Road, Freedom Blvd,
Bethany Drive, Mt. Hermon Road, Amesti Road, and El
Rancho Road), $350,000 in State-only funds for one new
widening project (Airport Blvd), and $5,583,000 for added
scope or cost on six programmed local projects, for a total
of $8,115,000.  The Santa Cruz County Regional
Transportation Commission (SCCRTC) is requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(2) STIP Amendment 98S-48 - Action
Shifts Construction and Construction Support components
from
FY 2000-01 to FY 2001-02 and splits the funds
programmed for the PS&E component between PA&ED
and PS&E on an I-15 median barrier and truck climbing
lane project near Cajon Pass in San Bernardino County.
Caltrans is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(3) STIP Amendment 98S-49 - Action
Replaces $4,515,000 of Regional Improvement Program
(RIP) funds in a $46,155,000 Imperial Highway Grade
Separation project in Orange County, with Local Federal
Demonstration funds.  $2,000,000 of the replaced RIP
funds is reprogrammed to a new Soundwall Project in the
City of Anaheim as a State-only contribution to match
$8,000,000 of Local Federal Demonstration funds.  The
remaining balance of the replaced RIP funds ($2,515,000)
is to be transferred back to the unprogrammed county
share balance. The Orange County Transportation Authority
(OCTA) is requesting this amendment.

This item was approved on the Consent Calendar.
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2.1a.(4) STIP Amendment 98S-50 - Action
Programs an additional $18,714,000 in State-only RIP
funds for Right of Way activities for the new Route 56
freeway in San Diego, and redirects $14,347,000 in local
funds from Right of Way to construction on the Black
Mountain Segment.  This amendment also programs
$2,917,000 in State-only RIP funds for Caltrans
construction engineering for the Black Mountain segment of
the new Route 56 freeway, for a total of $21,631,000 in new
RIP programming.  The City of San Diego, with the
concurrence of San Diego Association of Governments
(SANDAG), is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(5) STIP Amendment 98S-51 - Action
Programs 82 local storm damage rehabilitation projects in
Los Angeles County using $50,000,000 of Los Angeles
County’s unprogrammed share balance.  The Los Angeles
County Metropolitan Transportation Authority (LACMTA) is
requesting that the Commission waive the 30 day notice
requirement for amending these projects into the 1998
STIP due to the urgency of beginning construction before
the winter rains exacerbate the damage and increase the
cost of rehabilitation.  The LACMTA is requesting this
amendment.

Wayne Lewis, Caltrans, described the STIP amendment request, which required waiver of the 30
day notice period, and recommended approval.

Vice Chairman Reed moved to approve the STIP amendment.  Commissioner Kozberg
seconded the motion which carried 5-0 (Commissioners Hallisey, Kozberg, and Torres were
absent).
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2.1b. STIP Amendments for Notice

2.1b.(1) STIP Amendment 98S-52 - Notice
Programs an additional $301,000 for the Route 99 freeway
conversion and Campus/Healy interchange project; adds
$1,301,000 in State-only funds and moves $99,000 from
the design phase to the right of way phase for the Campus
Parkway project; adds $46,000 for Planning, Programming
and Monitoring; and programs $7,155,000 in State-only
funds for ten new local road rehabilitation projects in
Merced County.  The Merced County Association of
Governments is requesting this amendment.

Wayne Lewis, Caltrans, reviewed the STIP Amendment and noted that it would be presented at
the November meeting for approval.

After discussion, the Commission directed this item to go on the November Consent Calendar.

2.1b.(2) STIP Amendment 98S-53 - Notice
Revises the schedule for one, revises the scope and cost
for nine, and deletes nine local road rehabilitation projects
programmed with Regional Improvement Program (RIP)
funds in Inyo County. The funds made available from the
deleted projects will be used to cover the cost increases for
the revised projects.  The Inyo County Local Transportation
Commission is requesting this amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.
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2.1b.(3) STIP Amendment 98S-54 - Notice
Reprograms $4,000,000 of the $62,092,000 in Regional
Improvement Program (RIP) funds from the construction
component to the right-of-way component for a project in
Los Angeles County on Route 10 to construct High
Occupancy Vehicle Lane from Route 57 the to San
Bernardino County Line.  In exchange, the Los Angeles
County Metropolitan Transportation Authority (LACMTA)
has agreed to reprogram $4,000,000 of their Proposition C
funds from the right-of-way component to the construction
component.  There is no change in the total $82,898,000
cost of the project.  The LACMTA is requesting this
amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.

2.1b.(4) STIP Amendment 98S-55 - Notice
Reprograms $400,000 of Regional Improvement Program
(RIP) funds from the construction component to the
construction engineering component for the Bass Lake
Grade Truck Climbing Lane project on Route 50 in El
Dorado County.  In exchange, the El Dorado County
Transportation Commission (EDCTC) has agreed to
reprogram $400,000 in local funding from the construction
engineering component to the construction component.
The EDCTC is requesting this amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.

2.1b.(5) STIP Amendment 98S-56 - Notice
Programs $260,000 of Regional Improvement Program
(RIP) funding for a roadway rehabilitation and signal
upgrade project on city streets in Red Bluff in Tehama
County to be combined with a roadway rehabilitation
project on Route 36 programmed in the 1998 SHOPP.  The
Tehama County Regional Transportation Planning Agency
is requesting this amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.



CTC MEETING MINUTES September 29-30, 1999

Page 9

2.1b.(6) STIP Amendment 98S-57 - Notice
Programs $4,702,000 of State-only Regional Improvement
Program (RIP) funds to a new four lane project in FY 1999-
2000 as a portion of the final segment of the City of
Richmond’s Richmond Parkway project.  The Metropolitan
Transportation Commission (MTC) is requesting this
amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.

2.1b.(7) STIP Amendment 98S-58 - Notice
Programs $1,500,000 of Interregional Improvement
Program (IIP) funds in FY 1999-2000 for the environmental
phase of a new operational improvement and pedestrian
separation project on Route 101 near the communities of
Mussels Shoals and La Conchita in Ventura County.
Caltrans is requesting this amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.  The Commission also asked Caltrans to identify the funding sources to accommodate
additional demands on funding capacity for all future STIP Amendments.

ACTION:  J. Nicholas

2.1b.(8) STIP Amendment 98S-59 - Notice
Programs $3,890,000 of Regional Improvement Program
(RIP) funds for two new local reconstruction projects, one
on Chestnut Street in the City of Mt. Shasta and one on
South Phillipe Lane in the City of Yreka.  The Siskiyou
County Transportation Commission is requesting this
amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.
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2.1b.(9) STIP Amendment 98S-60 - Notice
Programs $2,373,000 of Regional Improvement Program
(RIP) funds for five new projects in Sierra County, including
$1,500,000 for one local rehabilitation project in the City of
Loyalton, and $873,000 as the 20% local match on four
local bridge rehabilitation projects.  The Sierra County
Transportation Commission is requesting this amendment.

The Commissioners noticed this item and directed that it be placed on the November Consent
Calendar.

2.1b.(10) STIP Amendment 98S-61 - Notice
Unprograms $500,000 of Transportation Enhancement
Activity (TEA) funds from the Merced Amtrak Station
Improvements project.  The $500,000 made available
from the deleted Merced project is transferred to
Caltrans Statewide TEA Program.

The Commissioners noticed this item and directed that it be placed on the November
Consent Calendar.

2.1b.(11) STIP Amendment 98S-62 - Notice
Reprograms $251,000 of Transportation Enhancement
Activity (TEA) funds in Lassen County from the
Extension of the Biz Johnson Trail project to a new
Westwood Trailhead Visitor Center project, and reverts
$63,000 to the Conservation Lands share of the TEA
Program.

The Commissioners noticed this item and directed that it be placed on the November
Consent Calendar.

2.1b.(12) STIP Amendment 98S-63 - Notice
Reprograms $1,000,000 of Transportation
Enhancement Activity (TEA) funds in Orange County
from the San Clemente Multi-Use Beach Trail project to
the Pacific Electric Right of Way Landscape
Enhancements project.

The Commissioners noticed this item and directed that it be placed on the November
Consent Calendar.
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2.1c. TCI Amendments for Notice/Action

No Items This Month

2.1d. Proposition 116 - Non-Urban County Project Approvals/Amendments

Project Approval Amendment for the County of San Luis Obispo to
reprogram $10,000 originally programmed for the Class II Bike Lanes
on Eleventh Street project to the Sixteenth Street Bike Lanes project
in San Miguel.  (Concurrent Allocation under Item 2.6b.(3).)
Resolution PA-99-20 Amending Resolution PA-99-03

This item was approved on the Consent Calendar.

2.1e. Proposition 116 - Rail Project Approvals/Amendments

2.1e.(1) Project Approval Amendments – Alameda Corridor

$11,900,000 to Department of Transportation for Alameda
Corridor – Alameda Street Grade Separation Project.
Resolution PA-99-21 Amending Resolution PA-96-16

$18,000,000 to Department of Transportation for Alameda
Corridor – Pacific Coast Highway Grade Separation Project.
Resolution PA-99-22 Amending Resolution PA-96-16

This item was approved on the Consent Calendar.

2.1e.(2) Project Approval for $1,400,000 to Department of
Transportation for Bakersfield Track and Signal Improvement
Project.
  (Concurrent Allocation under Item 2.6b.(2).)
Resolution PA-99-23

This item was approved on the Consent Calendar.
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2.2 Environmental Matters

2.2a. Notice of Preparation of an Environmental Impact Report (EIR)

Route 76 in San Diego County – Oceanside to Route 15,
4-Lane Expressway

Chief Deputy Director Pete Hathaway reviewed the Notice of Preparation and
recommended that the Commission send no comments, and the Commission agreed.

2.2b. Comments on Document in Circulation (Draft EIR)

No Items This Month

2.2c. Approval of Project for Future Consideration of Funding
(Negative Declaration)

No Items This Month

2.2d. Adoption of Findings on Final EIR  For Future Consideration of Funding

• Route 101 in Santa Barbara County
Modify Route 101/154
Interchange near Buellton.
Resolution E-00-5

Chief Deputy Director Pete Hathaway reviewed the environmental findings from the
EIR, and noted that the consideration of funding for the project would not be in the future
but actually would be on today’s agenda, as project #3 in item 2.5b(1).

Commissioner Kellogg moved to approve Resolution E-00-5 and the funding for the
project.  Commissioner Kozberg seconded the motion which carried 5-0
(Commissioners Abernethy, Hallisey, and Torres were absent).
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2.2e. Filing of Notice of Determination for New Public Road Connection

2.2e.(1) Route 35 in San Mateo County- New intersection at
Fairmont Estates in the City of Pacifica.

2.2e.(2) Route 12 in Solano County- New intersection at Lawler
Center Drive in Suisun City.

Refer to Item 2.3b.(2) for proceedings related to Item 2.2e.(1 and 2).

2.3 Highway Route Matters

2.3a. Route Adoptions

No Items This Month

2.3b. Two New Public Road Connections

2.3b.(1) Approval of a New Public Road connection to Route 35
at Timberhill Drive, in the City of Pacifica, at Kilometer
Post 44.09
(PM 27.4).
Resolution S-702

Bob Buckley, Caltrans, reviewed the new public road connection.

Vice Chairman Reed moved to approve the new public road connection.  Commissioner Hallisey
seconded the motion which carried 7-0 (Commissioner Torres was absent).

2.3b.(2) Approval of a New Public Road Connection to Route 12 at
Lawler Center Drive, in Suisun City, at Kilometer Post 9.22
(PM 5.75).
Resolution S-703

Bob Buckley, Caltrans, reviewed the new public road connection.

Commissioner Hallisey moved to approve the new public road connection.
Commissioner Kellogg seconded the motion which carried 7-0 (Commissioner
Torres was absent).
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2.3c. Three Relinquishment Resolutions

• 04-CC-580-KP 1.3  Route 580 in the City of Richmond.
Resolution R-3408

• 09-Iny-395-KP 94.6 & KP 102.5  Route 395 in the County
of Inyo.
Resolution R-3409

• 11-SD-54-KP T14.1/T15.9  Route 54 in the City of El
Cajon.
Resolution R-3410

This item was approved on the Consent Calendar.

2.3d. Vacation Resolution

No Items This Month

2.4 Highway Right of Way Matters

2.4a. Resolutions of Necessity – Appearances

No Appearances This Month

2.4b. 29 Resolutions of Necessity

C-17858 through C-17868
C-17870 and C-17871
C-17874 through C-17877
C-17879 through C-17886
C-17888 through C-17890
C-17892

Vice Chairman Reed noted that the Commission had a quorum necessary to vote on
Item 2.4b.  Vice Chairman Reed moved and Commissioner wolf seconded approval of
Item 2.4b.  The motion passed 6-0 with Commissioners Abernethy and Torres absent.

2.4c. Airspace Lease Direct Negotiation

No Items This Month
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2.4d. Director's Deeds

• Items #1 Through 18
Excess Lands - Return to State:  $2,702,900
Return to Others:  $0

This item was approved on the Consent Calendar.

2.5 Highway Financial Matters

2.5a. Financial Vote for Twenty-two Minor Projects totaling $9,087,000
plus $60,500 from other sources.
Resolution FP-99-15

This item was approved on the Consent Calendar.

2.5b. Financial Vote for STIP/SHOPP Projects on the State Highway
System.

2.5b.(1) Five STIP Projects totaling $43,340,000 plus $3,856,000
from other sources.
Resolution FP-99-16

Jim Nicholas, Caltrans, reviewed the project allocations and recommended approval.

Commissioner Wolf moved to approve Resolution FP-99-16.  Commissioner Kozberg
seconded the motion which carried 6-0 (Commissioners Abernethy and Torres were
absent).

2.5b.(2) Three SHOPP Projects totaling $3,124,000.
Resolution FP-99-17

This item was approved on the Consent Calendar.

2.5b.(3) Five SHOPP Projects Amended into the SHOPP by
Department Action totaling $14,098,000.
Resolution FP-99-18

This item was approved on the Consent Calendar.
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2.5c. Financial Vote for STIP/TEA/CL/EEM Projects off the State
Highway System

2.5c.(1) Seven Local Assistance STIP Projects totaling $31,127,000
plus $20,825,000 from other sources.
Resolution FP-99-19

This item was approved on the Consent Calendar.

2.5c.(2) Four Local Assistance TEA Projects totaling $1,493,000
plus $323,000 from other sources.
Resolution FP-99-20

This item was approved on the Consent Calendar.

2.5c.(3) Two Local Assistance TEA (CL) Projects totaling $5,800,000
plus $753,210 from other sources.
Resolution FP-99-21

This item was approved on the Consent Calendar.

2.5c.(4) Nine EEM Projects totaling $2,484,750 plus $1,180,870
from other sources.
Resolution FP-99-22

This item was approved on the Consent Calendar.

2.5d. Financial Vote for Project with Cost Increases
Greaterthan 120 Percent of Program Amount

No Items This Month
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2.5e. Financial Vote for Supplemental Funds for Previously Voted Projects
Two Projects totaling $1,179,000.
Resolution FA-99-03

• 04-SM-101 - STIP Project in San Mateo County on Route
101. Original vote $5,690,000. Awarded for $6,030,000.
Current allocation $6,299,000.  This request of $900,000
for claims settlement, for a grand total of $7,199,000.  27
Percent increase over vote.

• 12-Ora-5818 - SHOPP Project in Orange County at
Batavia maintenance station. Original vote $5,375,000.
Awarded for $5,761,000.  Current allocation $6,112,000.
This request of $279,000 for on-going project, for a grand
total of $6,391,000.
19 Percent increase over vote.

Jim Nicholas, Caltrans, reviewed the projects and discussed why supplemental funds
were needed.  During the discussion, the Commission asked Caltrans to in the future
portray the supplemental funds as a percentage of the individual project component
experiencing the cost increase for all supplemental allocations associated with projects
that are compiled into a multi-faceted project.

ACTION:  J. Nicholas

Commissioner Kellogg moved to approve the supplemental funds.  Commissioner
Hallisey seconded the motion which carried 7-0 (Commissioner Torres was absent).
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2.5f. Information Report on Allocations Under Delegated Authority

2.5f.(1) Emergency:  G-11 Allocations
Six Projects totaling $6,712,100
Plus One Additional Emergency Project for $750,000
Approved by the Department After Preparation of the
September 1999 Meeting Material, for a Total of Seven
Emergency Projects Totaling $7,462,100

2.5f.(2) Phase II Seismic Retrofit - No Items This Month

2.5f.(3) SHOPP Rehabilitation:  G-99-10 Allocations
Six Projects totaling $15,015,000.

2.5f.(4) Local Assistance Allocation for Local Storm Damage and
Local Street and Road Pavement Rehabilitation: G-99-09
Allocations
19 Projects totaling $6,601,000.

Jim Nicholas, Caltrans, reviewed the allocations made pursuant to the Department’s
delegated authority.  The following action items resulted from discussions about the
delegated authority allocations:

• Develop a common understanding of Commission intent for appropriate use of
G-11 authority and report back to the Commission.

ACTION:  S. Maller/J. Nicholas

• Prepare a summary of G-11, G-12, and all other delegations granted to
Caltrans by the Commission and distribute to Commissioners and staff.

ACTION:  R. Remen/M. Filbert

2.6 Mass Transportation Financial Matters

2.6a. Financial Vote for Three Transit Capital Improvement (TCI) Program
Projects for $385,000.
Resolution MFP-99-08

This item was approved on the Consent Calendar.
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2.6b. Financial Vote for Proposition 116 Program Projects

2.6b.(1) One Local Proposition 116 Rail Program Project for $43,588,000.
Resolution BFP-99-04

Deputy Director Robert Chung reviewed the project allocation and recommended
approval.

Vice Chairman Reed moved to approve the allocation.  Commissioner Kellogg
seconded the motion which carried 7-0 (Commissioner Torres was absent).

2.6b.(2) One State Proposition 116 Rail Program Project for $1,400,000.
(See concurrent Project Approval under 2.1e.(2).)
Resolution BFP-99-05

This item was approved on the Consent Calendar.

2.6b.(3) Two Local Proposition 116 Non-Urban Counties Program
Projects totaling $334,506.
Resolution BFP-99-06

This item was approved on the Consent Calendar.

2.6b.(4) Proposition 116 Competitive Bike Program Projects

No Items This Month

2.6c. Financial Vote for State/Local STIP Rail/Transit Projects

2.6c.(1) Two Local STIP Rail/Transit Projects totaling $991,000.
Resolution MFP-99-09

This item was approved on the Consent Calendar.

2.6c.(2) One State STIP Intercity Rail Project for $3,035,000.
Resolution MFP-99-10

This item was approved on the Consent Calendar.
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2.6d. Financial Vote for Multiple-Program Funded Projects

No Items This Month

2.6e. Allocation Amendments

No Items This Month

2.7 Aeronautics Financial Matters

Allocation of $1,056,000 for FY 1999-00 California Aid to Airports Program
(CAAP) funds for three projects from the 1998 Aeronautics Program.
Resolution FDOA-99-7

• County of Los Angeles - Brackett Field Airport
$418,000 - Slurry Seal Runway 8L/26R, North Taxiway &
Ramp

• County of Los Angeles - Compton Airport
$366,000 - Slurry Seal Runway, Taxiway & South Ramps

• County of Mono - Lee Vining Airport
$272,000 - Overlay Runway

This item was approved on the Consent Calendar.

2.8 Time Extension Requests per CTC Resolution G-99-24, STIP Guidelines,
Section 59 - Timely Use of Funds / Prop 116 Waiver Requests

2.8a. Request to Extend the Period of Project Allocation

No Items This Month

2.8b. Request to Extend the Period of Contract Award

No Items This Month

2.8c. Request to Extend the Period of Project Completion

No Items This Month
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2.8d. Request to Extend the Period of Project Reimbursement

No Items This Month

2.8e. Request to Extend the Period of Contract Award or Project
Completion for One Proposition 116 Program Project for
$29,568,000 – Sacramento Regional Transit District.

Deputy Director Robert Chung presented the extension request noting that an additional 18
months were being requested and recommended approval.

Vice Chairman Reed moved to approve the extension.  Commissioner Kozberg seconded the
motion which carried 7-0 (Commissioner Torres was absent).

2.9 Technical Changes to Previously Approved Resolutions

2.9(1) Resolution FP-98-30.  Originally approved October 27, 1998,
technically corrected on December 2, 1998, and replaced on May 5,
1999.  Correct date stamp on replacement resolution from May 5,
1999 to October 27, 1998, to reflect originally approved date.  Also,
correct Program Code for Project #4 (Fruitvale Parking Structure)
from 20.30.600.620 to 30.10.070.725.

This item was approved on the Consent Calendar.

2.9(2) STIP Amendment 98S-41.  Originally approved August 19, 1999.
Correct program year for six STIP projects in San Bernardino and
Riverside Counties to reflect original program fiscal year.

This item was approved on the Consent Calendar.
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2.10 Contract Approval Proposition 116 Bond Program

• Contract approval of $787,915 funded by Proposition 116 Bond
Program funds for the Department of Transportation’s Fiscal Year
1999-2000 Administration costs.

David Cabrera, Caltrans, presented the FY 1999-2000 Proposition 116 Program contract and
recommended approval.

Deputy Director Robert Chung presented an overview of the $10 million of Proposition 116
funds set aside for administrative purposes and also recommended that the Commissioners
approve the contract.

Vice Chairman Reed moved to approve the contract.  Commissioner Kozberg seconded the
motion which carried 6-0 (Commissioners Abernethy and Torres were absent).

2.11 Request from Sacramento Regional Transit District to Waive Indemnity
Provision in the Commission’s Hazardous Waste Identification and
Cleanup Policy  (Resolution G-91-2).

Vice Chairman Reed presented the request to waive indemnity; reported that the
Public Transit Committee had reviewed and recommended approval of the request;
and, moved to amend the Fund Transfer Agreement to reflect waiver of indemnity
provision and direct staff to report back to the Commission when negotiations have
been reached with Union Pacific.  Commissioner Kozberg seconded the motion
which carried 7-0 (Commissioner Torres was absent).

ACTION:  R. Chung

3.      PROGRAM STATUS

3.1 Caltrans Monthly FY 1999-2000 Finance Report

Leslie Campbell, Caltrans Budget Office, presented the monthly program finance report, noting
that as of the end of July 1999 the State Highway Account cash balance was $1.8 billion.  She
also presented a cash forecast for the State Highway Account showing an expected balance of
about $950 million by June 2001.



CTC MEETING MINUTES September 29-30, 1999

Page 23

3.2 Monthly Report on Status of Projects Previously Voted but not Awarded

Jim Nicholas, Caltrans, discussed the status of four projects that have been previously voted but
not yet awarded, noting that opening of bids for the $314 million Richmond-San Rafael Bridge
seismic retrofit project is now scheduled for early December 1999.

3.3 Quarterly Report

Jack Boda, Caltrans, presented the 4 th quarter and FY 1998-99 closeout report on Caltrans
delivery of the STIP and SHOPP Programs including the Right of Way, Seismic Safety Retrofit,
Environmental Document Approval Status, Contract Administration and Claims Exposure, and
Capital Support portion of the quarterly report..

Warren Weber, Caltrans, presented the Intercity Rail portion of the quarterly report.

Leslie Campbell, Caltrans, presented the Budget Authority vs. Allocation portion of the quarterly
report.

The following action items resulted from discussions during presentation of the quarterly
reports:

• Report back at the November Commission meeting on the progress toward
establishing project-by-project and district-by-district data for earned value
against dollars expended.

ACTION:  J. Boda

• Prepare a letter for Chairman Sylvester’s signature expressing Commission
support for approving Feasibility Study Report for data base improvement.

ACTION:  R. Remen

• Provide additional insight into the following:  planned allocations versus actual
allocations for project delivery and appropriation versus allocation for FY 98-99
and present the information at the November Commission meeting.

ACTION:  J. Boda/B. Evans
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3.4 Status of Local Program Delivery

Therese McMillan, MTC, discussed several issues which affect local program delivery including
obtaining the information on the status of projects, AB 1012 complications, and database
management.  She indicated that a task force was being formed to address these issues.  The
following action items resulted from the discussion on local program delivery:

• Work with Stephen Maller and Bob Buckley toward standardizing the semi-annual report
on local delivery.

ACTION:  T. McMillan

• Work with Caltrans, Commission and others to develop a set of proposals for
streamlining federal project approval procedures.

ACTION:  T. McMillan

4.      POLICY MATTERS

4.1 State Legislative Matters

Deputy Director Chuck Oldham reviewed the status of transportation related bills sent to the
Governor for signature.  The Commission asked that he prepare a final report on the disposition
of the bills currently under review by the Governor.

ACTION:  C. Oldham

Commissioner Abernethy moved to send letters of support for AB 1012 (Torlakson -
Transportation: Project Delivery: Funding), SB 928 (Burton - Transportation Financing: GARVEE
Bonds), AB 73 (Hertzberg - Highways: Safety Roadside Rest Areas), AB 1155 (Torlakson -
Transportation Sales Tax: Expenditure Plans).  Commissioner Hallisey seconded the motion
which carried 7-0 (Commissioner Torres was absent).

ACTION:  C. Oldham
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4.2 Amendment to STIP Guidelines for Project Support Costs and
Performance Measures
Resolution G-99-27 Amending Resolution G-99-24

Garland Hagen, Caltrans, presented a proposed amendment to the STIP Guidelines, including
proposed changes to Section 19 (Criteria of Measuring Performance and Cost Effectiveness,
Section 44 (Program Year for Project Development Cost), Section 52 (Corridor Projects), and
Section 59 (Timely Use of Funds).

Regional Agencies Moderator Vic Kamhi presented an alternative recommendation from the
RTPA Task Force for Section 19.

Executive Director Remen discussed factors affecting the development of criteria for measuring
performance and cost-effectiveness.

Commissioner Kellogg moved to approve the amendment as presented by Caltrans (Resolution
G-99-__), except to hold over any action on Section 19 relating to performance measures.  Vice
Chairman Reed seconded the motion which carried 7-0 (Commissioner Torres was absent).

4.3 Termination of Tolls for Vincent Thomas Bridge

Leslie Campbell, Caltrans, asked the Commission to table this item until the November
Commission meeting.

Commissioner Hallisey moved to table this item until the November Commission
meeting.  Commissioner Kozberg seconded the motion.  After discussion, the motion
carried 7-0 (Commissioner Torres was absent).

4.4 Outline for Commission’s 1999 Annual Report to Legislature

Executive Director Remen presented the outline for the Commission’s 1999 Annual
Report to the Legislature and highlighted the significant subjects.  The Commissioners
discussed the draft outline and directed staff to add topics on trade and commerce
related to port and airport access, solutions to seismic safety on the Oakland Bay
Bridge, and ongoing transportation issues for Native American Tribes.

ACTION:  R. Remen

Commissioner Kellogg moved to approve the outline as discussed.  Commissioner
Wolf seconded the motion which carried 7-0 (Commissioner Torres was absent).
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4.5 Expansion of the Wireless Telecommunications Master License
Agreement Pricing Matrix

This item was pulled by Caltrans prior to the meeting.

4.6 Report on the September 15 Workshop on Tribal Lands Transportation Issues

Commissioner Wolf reported on the items discussed at the Workshop on Tribal Lands
Transportation Issues.  He discussed the need to pursue local funding for transportation
improvements on Tribal Lands in addition to federal funding noting that $240 million of such
improvements had been identified in the Commission’s SR8 Report and only $1.7 million per
year is allocated to all the tribes in California for transportation by the Bureau of Indian Affairs.

The following actions items resulted from discussion on this item:

• Prepare a letter to the Bureau of Indian Affairs (BIA) and the Congressional Delegation
calling for a more equitable receipt of BIA transportation funds in California and full
obligational authority for all BIA funds

ACTION:  C. Oldham

• Prepare for scheduling similar workshops in Central and Northern California.

ACTION:  C. Oldham/S. Scherzinger

4.7 Possible Augmentation to Fund Estimate for 2000 STIP per AB 1012 (Torlakson)

Leslie Campbell, Caltrans, reviewed the effect that AB 1012 will have on the Fund Estimate, the
Advance Project Development Element, the SHA Loan Program, and programming capacity.
Regional Agencies Moderator Vic Kamhi and Therese McMillan, MTC, discussed the impact of
the legislation on the RTPAs and possible solutions.  During the discussion, the Commission
directed staff to clarify the opportunities for flexibility associated with submitting regional project
development element proposals at the November Commission meeting.

ACTION:  D. Brewer
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5.      MODAL ISSUES

5.1 Rail

No Items This Month

5.2 Highways

5.2a. Status of Toll Bridge Seismic Retrofit Program Including Bay Bridge

Denis Mulligan, Caltrans, presented a slide show and reported on the status of the Bay Area
bridges and summarized a range of alternatives and reviewed the preferred alternative.

Supervisor Mary King, representing the Bay Area Bridge Task Force, urged the Commission to
continue with the Bay Bridge project as planned.

The following action items resulted from the presentation and discussion of this item:

• Work with the Clock Tower condominiums to further increase the distance between the
building and the ramp structure.

ACTION:  D. Mulligan

• Consider the use of sound-mitigating surfacing material on the ramp project.

ACTION:  D. Mulligan

• Consider a tour for Commissioners Hallisey and Kellogg and provide ongoing status
reports to the Commission.

ACTION:  D. Mulligan

• Explore with the Park District the effect on children in situating a park adjacent to a
heavily used freeway facility.

ACTION:  D. Mulligan
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5.2b. Briefing on Caldecott Tunnel, Route 24, Alameda/Contra Costa Counties

The following people briefed the Commission on the Caldecott Tunnel Route 24 Study and
discussed the purpose of the study, the project location, and alternatives for traffic management:

• Don Reynolds, Caltrans
• Mark DeSaulnieve, Contra Costa County Board of Supervisors
• Chris Brittle, MTC
• Jim Jakel, Contra Costa Council

During the presentation, the Commission requested the consideration of economic benefits to
Contra Costa and Alameda Counties for providing expanded capacity to the Caldecott Tunnel
corridor be incorporated into the study.

ACTION:  C. Brittle/D. Reynolds

5.3 Aviation

Gene Bordegaray, San Francisco International Airport, presented an overview of the
San Francisco Airport Master Plan and the status of the terminal construction program
at the airport.

6.      OTHER MATTERS

The following individuals submitted green cards and provided testimony to the Commission:

• Art Weber, Berkeley Grey Panthers, discussed the importance of better bicycle and
pedestrian access to new developments

• Nancy Jewell Cross, Clean Air Transport Systems, discussed the need to improve
transit service interconnections

There being no further business, the meeting adjourned at 11:10 a.m.

_____________________________

Robert Remen, Executive Director
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